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I-5 / Secret Creek – Fish Passage 
Project

Voluntary Submitters Meeting



Agenda
• Safety & Virtual Meeting 

Protocol 

• WSDOT Introductions

• Project Overview

• Project Goals

• Submittal Requirements

• Procurement Schedule

• Questions
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Safety
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Virtual Meeting Protocol

• Please mute your mic while not talking

• Please turn-off your video/screen sharing.

• If you have a question, please use the virtual hand raise function. There will 

also be time for questions at the end of the meeting.
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Mikkel Lamay

Design Project Engineer

Jared Bentley

Asst Project Engineer

Erich Ramirez

Design Team Lead

Megan Mosebar

Construction Project Engineer

Shawna Biggs

Design-Build Team Lead
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PE
Team



Vic Map
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N

• Snohomish 
County

• I-5 between 
Arlington and 
Mount Vernon

• Addressing 2 
barriers to fish 
passage

• Estimated project 
cost of $45M-
$55M
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• WDFW Site IDs

• 990622

• 990623

Aerial
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WDFW Site ID 990622 (NB)

240 ft corrugated steel culvert

8,215 meters of lineal gain

Existing Conditions
WDFW Site ID 990623 (SB & Old 99)

366 ft concrete box culvert

7,376 meters of lineal gain



Project Highlights
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• No DBE goal

– SBE (5%) and VOB (3%) goals that are Condition of Award

– Voluntary goals – MBE (10%) and WBE (6%)

• NEPA expected to be complete in September

• WSDOT acquired all ROW to support concept plans



Project Goals
Goal 1 – Environmental Stewardship and Collaboration

A. Design and construct fish passable water crossings that result in the removal of the 
barriers to fish passage from the federal court injunction list. Maximize habitat benefits 
for fish and wildlife of all life stages.

B. Engage in a collaborative design and construction approach with WSDOT to gain 
support for the Project from Resource Co-Managers (WDFW and Tribes) and Permitting 
Agencies through timely and effective communication.
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Project Goals
Goal 2 – Minimize Public Impacts

A. Develop effective design and construction methods that maximize worker safety while 
minimizing impacts to traffic and local communities.

B. Develop and implement strategies to mitigate utility relocation impacts on construction.
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KP and MP Evaluation Summary
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Refer to Table 7.2



Submittal Requirements
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Key Personnel
• Narrative (Max – 10 pages)
• Resume (Max – 2 pages/KP)
• References (Min – 3/KP)

Refer to RFQ Section 7.5 and 
Table 7.2

Major Participants
• Narrative (Max – 6 pages)
• References (1/project listed)

Refer to RFQ Section 7.6 and 
Table 7.2



Submittal Requirements
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Procurement
Schedule
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Questions?
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